
CA-PMM

Yes/No

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Accomplished this week

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Enterprise Data to Revenue Project

Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09
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CA-PMM
Project Name: Enterprise Data to Revenue Project

Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

RESPONSES ARE BASED ON BASELINE FSR SCHEDULE 

Yes/No

No

Yes 

Yes

No

No

No

Yes

No8.  Are there any new major issues?

7.  Were any scheduled tasks not started?
Awaiting Finance 

Letter Approval

No significant impact to 

overall schedule
None

6.  Were any tasks or milestones removed?    

5.  Were tasks added that were not originally 

estimated?

4.  Were there any changes to scope?

3. Was work done that was not planned? RFI was released 
No significant impact to 

overall schedule
None

2. Were any key milestones or deliverables 

rescheduled?

Awaiting Finance 

Letter Approval

No significant impact to 

overall schedule
None

1. Were recent milestones completed on 

schedule?

Awaiting Finance 

Letter Approval

No significant impact to 

overall schedule
None

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

Status

Status of Assigned Issues

Issue Number Description Due Date

Confidential Status Report Page 2 of 13



CA-PMM
Project Name: Enterprise Data to Revenue Project

Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

No9.  Are there any staffing problems?
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Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

Yes/No

No

No

No

No

No

No

No

No

No

7.  Are there any scheduled tasks whose start 

will likely be delayed?

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

5.  Are there any tasks not originally estimated 

that will  need to be added?

6.  Are there any tasks or milestones that 

should be removed from the plan?

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

Look Ahead View

Questions Impact Action Required
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CA-PMM
Project Name: Enterprise Data to Revenue Project

Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

Target 

Date

Forecast 

Date

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

See attached project schedule.

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

• Continuing to answer questions from DOF, OCIO, LAO and Senate Budget sub-Committee concerning the EDR Finance Letter.

• A Request for Information (RFI) was finalized and released on 6/19/09.

• Development of EDR Request for Proposal (RFP) Sections in process.  All sections have been submitted to DGS for review and revisions 

are underway to prepare the RFP for external review.

• All RFP Sections, with the exception of Section IX - Evaluation and the Evaluation and Selection Plan, have been release for OLS review.

• Development of the Evaluation and Selection Plan in process.

• System Documentation Tool Request for Quotation (RFQ) provider has been selected but final procurement is pending funding approval.  

If funding approval is not received by 8/17/09, the delay will impact the overall procurement and project schedule.

• System Documentation Tool Consultant Services RFQ was finalized and released on 6/23/09 and final bids are due 7/20/09. An 

addendum will be issued to reduce the cap by 15% to take into consideration the current budget situation.

• The Executive Order for mandatory work furlough is beginning to impact the project schedule.

Project Milestones:
List key milestones and their dates from the project schedule.  
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CA-PMM
Project Name: Enterprise Data to Revenue Project

Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

Continuing Cost X

OneTime Cost X

Resources X

Deliverables X

Milestones X

Schedule X
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CA-PMM
Project Name: Enterprise Data to Revenue Project

Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

Target 

Date

Forecast 

Date

One Time Cost X

Deliverables X

Continuing Cost X

Schedule X

Resources X

Milestones X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

See attached project schedule.

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed
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CA-PMM
Project Name: Enterprise Data to Revenue Project

Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

6.  Unresolved Issues 

(on time resolution)

On time

0Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

05% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

2.  Technology Viability

Strong Viability

1Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In

1. Customer Buy-In

High Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score
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Status Report
OCIO Project #: 1730-191

Department: Franchise Tax Board

Revision Date: 7/6/09

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Total  1

Vendor Viability Rating Rationale

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak
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Planned Actual Planned Actual

Start Date Start Date Completion 

Date

Completion 

Date

Obtain FSR Approval 1/12/2009 1/10/2009 1/12/2009 1/10/2009 100%

Start Project 1/12/2009 1/12/2009 1/12/2009 1/12/2009 100%

Release RFP 8/3/2009 8/3/2009

Conduct Bidders’ Conference 8/17/2009 8/17/2009

Conduct Non-Confidential 

Discussions

8/18/2009 8/20/2009

Receive Conceptual Proposals 9/3/2009 9/3/2009

Review Conceptual Proposals 9/4/2009 10/5/2009

Develop Addendum 10/1/2009 10/13/2009

Submit Addendum o DGS for Review 

and Approval

10/15/2009 10/31/2009

Conduct Confidential Discussions 10/19/2009 10/30/2009

Last Day to Issue Addendum 11/2/2009 11/2/2009

Receive Draft Proposals 12/9/2009 12/9/2009

Conduct Confidential Discussions 2/22/2010 3/5/2010

Develop Non-competitively Bid (NCB) 

Justification 

3/15/2010 3/22/2010

Submit NCB to External Agencies for 

approval

3/26/2010 6/4/2010

Receive Final Proposals 4/9/2010 4/9/2010

Evaluate Final Proposals 4/12/2010 6/7/2010

Conduct Cost Opening 6/23/2010 6/23/2010

Conduct Cost Evaluation 6/23/2010 7/21/2010

Send approved contract to vendor 7/1/2010 7/1/2010

Conduct Cost Reasonableness 7/8/2010 8/5/2010

Select Bidder 8/6/2010 8/6/2010

Issue Notice of Intent to Enter into 

Contract Negotiations

9/14/2010 9/21/2010

Negotiate Contract 9/22/2010 1/12/2011

Prepare and Submit Section 11 Letter 11/15/2010 1/28/2011

Develop Special Project Report 1/3/2011 1/28/2011

Develop and Submit Spring Finance 

Letter

1/15/2011 2/15/2011

Approve Special Project 2/1/2011 2/28/2011

Issue Notice of Intent to Award 

Contract and Protest Period

4/5/2011 4/12/2011

Sign Contract 6/2/2011 6/8/2011

Start Development 7/1/2011 12/31/2015

Release Project Oversight (PO) 

Request for Proposals

2/9/2010 2/9/2010

Conduct Bidders’ Conference 2/17/2010 2/17/2010

Schedule Status – include, at a minimum, the milestones and deliverables identified in the latest approved 

schedule in the FSR, PCR, or SPRMilestone and Deliverable Percent Complete

Prime Solution Provider

Project Oversight



Receive PO Draft Proposals 3/10/2010 3/10/2010

Provide Feedback on Draft Proposals 4/8/2010 4/9/2010

Receive Final Proposals 4/21/2010 4/21/2010

Evaluate Final Proposals 4/21/2010 5/14/2010

Conduct Cost Opening 5/25/2010 5/25/2010

Evaluate Costs 5/26/2010 5/27/2010

Submit Evaluation and Selection 

Report to Agency, OCIO, and DGS 

for Approval

6/8/2010 6/21/2010

Issue Notice of Intent to Award 

Contract and Protest Period

6/23/2010 6/23/2010

Sign Contract 7/6/2010 7/6/2010

Start Project Oversight 7/7/2010 12/31/2016

Release IV&V Request for Proposals 7/19/2010 7/19/2010

Conduct Bidders’ Conference 8/10/2010 8/11/2010

Receive IV&V Draft Proposals 8/24/2010 8/24/2010

Provide Feedback on Draft Proposals 11/16/2010 11/16/2010

Receive Final Proposals 12/1/2010 12/1/2010

Evaluate Final Proposals 12/6/2010 1/14/2011

Conduct Public Cost Opening 2/7/2011 2/7/2011

Select IV&V Vendor 3/7/2011 3/7/2011

Prepare and Submit Section 11 Letter 3/7/2011 5/5/2011

Submit Evaluation and Selection 

Report to Agency, OCIO, and DGS 

for Approval

5/5/2011 5/12/2011

Issue Notice of Intent to Award 

Contract and Protest Period

5/13/2011 5/20/2011

Sign Contract 7/1/2011 7/1/2011

Start IV&V 7/1/2011 6/30/2015

Release SDT Request for Quotations 

(RFQ)

3/20/2009 5/22/2009 3/20/2009 5/22/2009

Receive SDT Vendor Quotations 4/29/2009 6/5/2009 4/29/2009 6/5/2009

Evaluate SDT Quotations 4/30/2009 6/6/2009 5/15/2009 6/15/2009

Select SDT 5/18/2009 6/15/2009 5/18/2009 6/15/2009

Issue Notice of Intent to Award 

Contract and Protest Period

5/18/2009 5/26/2009

Issue Purchase Order 7/1/2009 7/1/2009

Install SDT 7/6/2009 7/6/2009

Release System Documentation 

Request for Quotations (RFQ)

3/13/2009 6/23/2009 3/20/2009 6/23/2009

Receive System Documentation 

Vendor Quotations

4/20/2009 4/20/2009

System Documentation Tool

System Documentation Consultant Services

Independent Verification and Validation (IV&V)



Evaluate System Documentation 

Quotations

4/20/2009 5/18/2009

Select Bidder 6/1/2009 6/1/2009

Complete Evaluation and Selection 

Report and Obtain Approvals

5/6/2009 6/5/2009

Issue Letter of Intent to Award and 

Protest Period

6/8/2009 6/15/2009

Sign Contract 7/1/2009 7/1/2009

Start System Documentation 7/6/2009 1/6/2010

Develop Non-competitive Bid (NCB) 

Justification-provide responses to the 

seven (7) questions on the 

justification form.

3/15/2010 3/22/2010

Develop Contract Advertising 

Exemption Request

3/22/2010 3/25/2010

Submit NCB to External Agencies for 

approval

3/26/2010 6/4/2010

Develop Statement of Work 6/7/2010 6/18/2010

Complete STD 213 and STD 215 6/18/2010 6/23/2010

Send contract to vendor for signature 

then to FTB Chief Financial Officer

6/23/2010 6/30/2010

Send approved contract to vendor 7/1/2010 7/1/2010

Conduct Cost Reasonableness 7/8/2010 8/5/2010

Develop Return Processing 

Reengineering Plan

1/12/2009 1/12/2009 2/27/2009 2/27/2009 100%

Develop System Documentation Plan 1/12/2009 1/12/2009 2/27/2009 2/27/2009 100%

Develop Backlog Cleanup Plan 1/12/2009 1/12/2009 2/27/2009 2/27/2009 100%

Document Return Processing 

Business Processes

3/2/2009 3/2/2009 6/30/2009

Document TI and BETS Systems 7/1/2009 12/31/2009

Execute Backlog Plan 7/1/2009 12/31/2015

Integrate Business and Systems 

Processes and Rules

10/1/2009 1/29/2010

Analyze and Validate Requirements 7/1/2011 8/31/2011

Define Business Rules and 

Processes

8/1/2011 9/28/2012

Design Solutions 9/1/2011 9/28/2012

Develop Solutions 10/3/2011 6/28/2013

Test Solutions 7/2/2012 9/30/2013

Acceptance Test Solutions 9/3/2012 12/31/2013

Train Users 11/1/2013 12/31/2013

Deploy PIT Solutions 12/3/2012 1/10/2014

Modify Business Resumption Plan 

(BRP)

6/2/2014 6/30/2014

Cost Reasonableness – Consultant Services

EDR Reengineering Planning

EDR Project Implementation



Modify Operational Recovery Plan 

(ORP)

6/2/2014 6/30/2014

Maintain and Operate Solutions 12/3/2012 12/31/2014

Deploy BE Solutions 1/13/2014 1/12/2015

Modify Business Resumption Plan 6/1/2015 6/30/2015

Modify Operational Recovery Plan 6/1/2015 6/30/2015

Conduct Project Retrospective 6/2/2016 6/30/2016

Prepare Post Implementation 

Evaluation Report (PIER)

6/1/2016 8/31/2016


